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SUMMARY 

Work t o  be performed under the terms o f  the compliance agreement has continued 
dur ing the per iod.  The Character izat ion Inves t i ga t i on  Study ( C I S )  t o  support 
a s i  tewide Environmental Impact Statement ( E I S )  has continued and quar te r l y  
repo r t s  o f  p a r t i c u l a t e  emissions and 1 i q u i d  discharge sampling r e s u l t s  have 
been prepared and t ransmi t ted t o  the U.S. Environmental Protect ion Agency 
(USEPA) . 
INTRODUCTION 

As an i n t e g r a l  p a r t  o f  the agreement between the U. S. Department o f  Energy 
(DOE) and the  U. S. EPA signed on J u l y  18, 1986, monthly repo r t s  are t o  be 
provided by the DOE t o  the EPA w i t h  regard t o  the progress made t o  meet the 
prov is ions s t i p u l a t e d  by the agreement. This r e p o r t  f u l f i l l s  t h a t  requirement 
by desc r ip t i on  o f  t he  various act ions undertaken a t  the Feed Mater ia ls  
Production Center (FMPC) dur ing the per iod o f  A p r i l  1 through A p r i l  30,  1987. 

WORK ASSIGNMENTS AND PROGRESS 

The work t h a t  has been assigned and i s  c u r r e n t l y  being performed i s  summarized 
i n  Table 1. Addi t ional  desc r ip t i on  o f  the work being done and attendant 
progress i s  given i n  the fo l l ow ing  paragraphs t h a t  are referenced t o  the 
pe r t i nen t  sections o f  the Compliance Agreement. 

O Comprehensive Environmental Response, Compensation and Liabi  11 t y  Act 
(C ERC LA) 

Section l . A  

Although some comment has been given by EPA concerning the 
adequacy o f  the DOE treatment f o r  t h i s  section, addi t ional  
comments are an t i c ipa ted  by EPA contractors.  Revision o f  the 
sect ion w i l l  await r e c e i p t  o f  the added commentary. 

Section 1.B 

This sect ion was amended per EPA commentary. The revised 
sect ion was t ransmi t ted t o  €PA on January 23, 1987. 

Section 2.C 

Work on t h i s  sect ion i s  complete. 

Section 2.D 

The s i te-wide RI /FS  Work Plan was t ransmi t ted t o  U. S. EPA 
December 19, 1986. 
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Task 1 - "Description of Current Situation" and supporting 
documents for the RI/FS Workplan were transmitted to U . S .  EPA 
on January 30, 1987. 

A recently received report entitled "The History of Paddy's 
Run and Surrounding Areas'' cites a relocation o f  the stream 
and a listing o f  the waste pit areas. Based upon this 
information, revisions will be required for Task 1 and 
possibly for the sampling plan provided as part of Task 2. 
Recommended revisions to the work plan will be incorporated 
during resolution of U.S.  EPA comments on the January 30, 1987 
submittal . 
On April 23, 1987, a teleconference was conducted with Steve 
Clough of U.S.  EPA, Graham Mitchell of Ohio EPA, and Rick 
Collier and Bob Conner of the FMPC. Items discussed included 
the type of well casings to be utilized at the FMPC; well 
placements and the use of historical well monitoring data to 
support the RI/FS. Preliminary agreements were reached on the 
above items. FMPC personnel agreed to provide a letter to 
U.S .  EPA describing drilling techniques and materials of 
construction to be used at the FMPC. The letter will also 
confirm proposed well placements based on data obtained in the 
waste storage area to date. Following issue of this letter, 
the FMPC plans to proceed with the installation of those wells 
identified in the RI/FS work plan. Near term installation of 
these wells is required to support the data requirements o f  
the FMPC Environmental Impact Statement. 

Data collection in support of the sitewide Environmental 
Impact Statement and the Remedial Investigation/Feasibility 
Study has continued during the period. The current status o f  
the study is as follows: 

O Sampling of contents of Pits 1, 2, 3, 4, 5, 6 and lime 
Sampling ongoing in burn pit, sludge ponds complete. 

sanitary landfill and fly ash pile. 
O Radio1 ogi cal measurement program in waste storage area 

is 99% complete. 

Composite samples from waste storage facilities 
undergoing chemical analysis at WESTON Analytical and 
radiological analysis at TMA Eberline. 

O A gamma spectrographic system is in operation in an 
on-site trailer. Collected soil samples from the 
waste storage area are undergoing analysis in the 
on-site lab for the presence of gamma emitting 
radionucl ides. 

Personnel are being mobil ized in order to proceed with 
seven tasks in parallel with the €PA review of the 
work plan. A letter will be issued to the U . S .  EPA 
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dur ing  May i d e n t i f y i n g  those tasks which the  FMPC w i l l  
be per forming i n  the  near term. 

Clean A i r  Act (CAA) 

Sect ion B - Items 1 through 4 

Work on t h i s  sec t i on  i s  complete. 

Sect ion D . l  

An annual s tack t e s t i n g  schedule was developed and 
t ransmi t ted  t o  EPA on December 12, 1986. A response t o  €PA 
rev iew comments on t h i s  sec t i on  has been issued. 

Sect ion E.2 

The i n i t i a l  monthly p a r t i c u l a t e  emissions r e p o r t  f rom the  
stacks o f  FMPC f a c i l i t i e s  was t ransmi t ted  t o  t h e  EPA on 
December 12, 1986. The i n i t i a l  r e p o r t  fu rn ished da ta  f o r  the  
pe r iod  from January through October, 1986. The second 
q u a r t e r l y  p a r t i c u l a t e  emission r e p o r t  f o r  the p e r i o d  November, 
1986 through February, 1987 was t ransmi t ted  t o  t h e  EPA on 
A p r i l  20, 1987. 

Sect ions F and G 

Work on these sec t ions  i s  complete. 
O Resource Conservat ion and Recovery Act (RCRA) 

Sect ion A - Items A . l  through A.7 and Sect ion B - Items B . l  through 
8.5 

Both o f  these sec t ions  were rev i sed  t o  r e f l e c t  EPA comments. 

Sect ion A as amended was t ransmi t ted  t o  the  EPA on January 23, 
1987 and Sect ion B was r e v i s e d  and t ransmi t ted  on January 28, 
1987. 

Sect ion C w i t h  Items C . l  and C.2 

The FMPC i s  proceeding w i t h  development o f  a f i n a l  c losu re  
plan f o r  t h e  P i t  #4 l a n d f i l l .  The FMPC i s  t a r g e t i n g  
t r a n s m i t t a l  o f  t h i s  p lan  t o  t h e  U.S. EPA du r ing  the  month o f  
July,, 1987. A post  c losu re  p lan  f o r  t he  l a n d f i l l  w i l l  be 
developed f o l l o w i n g  complet ion o f  t h e  Remedial 
Inves t iga t ion /Feas i  b i  1 i t y  Studies.  

O Radia t ion  Discharge In fo rma t ion  

Sect ion A w i t h  Items A . l  and A.2 

Work on t h i s  sec t ion  i s  complete. 3 
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Section A - I tem A.3 

The r e s u l t s  from monitoring continuous 1 i q u i d  discharge 
samples a r e  t o  be reported on a q u a r t e r l y  bas is .  The i n i t i a l  
r e p o r t  f o r  the  period from January through October, 1986, was 
t ransmi t ted  t o  €PA on December 12, 1986. The q u a r t e r l y  r e p o r t  
f o r  the  period November, 1986 through February, 1987 was 
t ransmi t ted  A p r i l  20, 1987. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED Ow 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
0 1 - May- 87 

1 .A 

1 .B. 

1 .c. 

2.A. 

2.B. 

2.c. 

2.D. 

Develop and implement O&M procedures 
and work practices t o  control 
radioactive emissions, including 
radon gas and decay products. 

60 days Carpleted 

Revised del iverable was transmitted t o  
EPA on January 23, 1987 

Develop and provide t o  EPA a plan 
and implementation schedule fo r  the 
control of radon a t  the K-65 si los. 

30 days 

Implement radon control plan 
approved by the EPA. 

R I / F S  work t o  be conducted i n  
accordance with EPA guidelines. 

- -  No Action Required - -  .-.. 

45 days Completed. 
labs w i l l  accept radioactive samples. 
Ver i f ied January 23, 1987. 

EPA requests assurance that the Provide t o  EPA analysis resul ts fo r  
laboratory ce r t i f i ca t i on  - - - -  
SOU Task 7b. 

90 days Uork plan transmitted December 19, 1986. 
Supporting docunents transmitted on 
January 30, 1987. Expect d ra f t  camnmts 
May 8, 1987. 

Submit t o  EPA Uork Plan fo r  a 
complete sitewide RI/FS. 

CLEAN A I R  ACT 

- -  No Action Required - -  A. 

6.1. 

6.2. 

8.3. 

.-.. 

30 days Carpleted. I n s t a l l  real- t ime alarm monitors 
on a l l  MAJOR emission points. 
Also l i s t  non-alarmed emission 
points. 

Establish and implement a th in is t ra -  
t i v e  controls fo r  real- t ime monitors 
t o  ensure any unplanned releases . 

w i l l  be detected and dealt with i n  
24 hours. 

30 days Completed. 

30 days Cqnpleted. Establish and i m p l m t  senple 5 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
01 -May-87 

COMPLETION 
TIME AFTER 
F FCA 
SIGNED 
.---.--..- 

STATUS 
,......-.-..---........--.------ ACT ION 

__..__ 

0.4. 

C. 

D . l  

D.2 

E . l  

E.2 

F .  

G. 

DESCRIPTION 

co l lec t ion  and analysis procedures 
and a PA plan t o  monitor ALL 
radionuclide emission points. 

__.________.____.__._..._I_____._._ -.- 

Establish schedule fo r  the 
i ns ta l l a t i on  of emission controls 
and prepare annual progress report 
on replacement of control devices. 

30 days Conpleted. 

- -  No Action Required - -  -... 

yearly Provide EPA yearly stack-test ing 
schedule. 

Conpleted. 

Provide EPA stack-test resul ts fo r  
stacks tested that year. 

45 days 
a f te r  test  

I n i t i a l  stack t o  be tested August 1987. 

Continuing. Maintain records of monthly 
part iculate matter emissions. 

quarterly I n i t i a l  report transmitted on 
December 12, 1986. second report issued 
on April 20, 1987. 

60 days Conpleted. 

Provide quarterly reports t o  EPA 
on these emissions. 

Provide EPA l i s t  of envirormental 
a i r  monitoring equipment, including 
location and the O M  progrmn. 

Develop and provide EPA an OBn 
program fo r  a i r  po l lu t ion  control 
devices. 

90 days Conpleted. 

RCRA 

Revisions t o  the A1 -A7 submi t t a l s  transmi tted 
on January 23, 1987. 

A. Achieve conpliance with inter im 30 days 
status regulations. 

A. l .  C o n d u c t  hazardous waste determination 30 days 
on a l l  waste streams. 

Completed. 

Conpleted. A.2. Comnwe a hazardous waste analysis 
program. 

30 days 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COnPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
01 -May-87 

ACT I ON 
.___._ 
A.3. 

A.4. 

A.S. 

A.6. 

A.7. 

8. 

8.1., 

8.2. 

8.3. 

8.4. 

8.5. 

c.1. 

c.2. 

DESCRIPTION 

Update o f  operating records pursuant 
t o  40 CFR 265.73 and 265.309. 

_..___..__.__.__.._____.___________ 

Include fu l l  name and signature and 
date received on manifests pursuant 
t o  40 CFR 265.71. 

Update the f a c i l i t y  closure plan t o  
re f lec t  the year the f a c i l i t y  expects 
t o  begin closure. 

Begin co l lec t ion  of a l l  run-of f  
from the active portions of p i t  4. 

Prepare and maintain ou t l ine  fo r  a 
groundwater qua l i t y  assessment program. 

Submit t o  EPA fo r  approval a 
detai led groundwater monitoring 
plan. 

Determine groundwater flow a t  the 
RCRA regulated units. 

Provide map showing location o f  
a l l  RCRA monitoring wells. 

Include design and construction 
specs fo r  a l l  RCRA wells. 

Monitor f o r  a l l  Appendix VI11 
constituents, including radionuclides. 

Include a sampling and analysis 
plan t o  meet 60 CFR 265.92. 

Develop a closure plan f o r  the 
l a n d f i l l  pursuant to  40 CFR 265.112. 

Develop a post-closure plan fo r  the 
l a n d f i l l  pursuant t o  40 CFR 265.118. 

COMPLETION 
T I M E  AFTER 
FFCA 
SIGNED 
.-.__....___ 

30 days 

30 days 

30 days 

30 days 

Conpleted. 

Conpleted. 

Conpleted. 

30 days 

90 days 

Ccnpleted. 

Revisions t o  EPA January 30, 1987. 

90 days Completed. 

90 days 

90 days 

90 days 

90 days 

60 days 

60 days 

Conpleted. 

Carpleted. 

Conpleted. 

Conpleted 

I n  process. Plan t o  be transmitted 
t o  U.S. EPA in July, 1987. 

To be developed fo l lou ing  RI /FS.  
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WRK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS . 

STATUS OF ACTIONS AS OF 
01-May-87 

ACT I ON DESCRIPTION 
.._.._ ___....---.---_..___.........----.- 
RADIATION DISCHARGE INFORMATION 

A . l  Provide EPA with exist ing o f f s i t e  
environnental monitoring program. 

A.2 Provide EPA the QA program 
associated with the environnental 
monitoring program. 

A.3 Report to  U.S. EPA, OEPA and 
Ohio Department of Health the 
resul ts of the continuous l iquid 
discharge sanples. 

COWPLET ION 
TIME AFTER 
FFCA 
SIGNED STATUS 
-----...--.- .............................................. 

30 days Completed. 

30 days Conpleted. 

quarter 1 y Ini t i a t  report transmitted 
on December 12, 1986. 
Second report transmitted April 20, 1987. 
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